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Task %
Complete

Total
Hours

Hrs.
this mo. Comments

Reviewing MSAG & Coordinating MSAGchanges 67 9.75
On-going throughout the region as 
additional towers are identified as P1 
candidates

Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 57.75 11.5
Investigate CPE issues 46.5 7.75
PSAP activity coordination 24.75 4.5
911 Service Provider coordination 71.25 16.75
Coordinate wireless carriers & 3rd party agents 109 49.75 Lots of on-site test acvitity
Administrative activities 38.5 5.5
TOTAL HOURS 417.25 105.5

Issue Comments
Cut AllTel to P1 on October 8
Cut Nextel Partners to P1 on October 15
US Cellular cut to P1 failed

Actions Proposed to Resolve Issue

We have escalated within USC and TCS

Issues of Importance
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